



# Alabama WIC Program e-WIC Implementation Milestones

<b>Alabama e-WIC Implementation Milestones</b>		
Task Name	Start Date	End Date
Procurement Process for QA Contractor	November 2015	February 2018
Procurement Process e-WIC Service Provider	November 2015	May 2018
Design, Develop and Test	May 2016	November 2018
Pilot	December 3, 2018	February 28, 2019
Implement Districts - East Central and Southeastern	March 4, 2019	
Implement Districts - Mobile and Southwestern	April 1, 2019	
Implement Districts - West Central and Jefferson	May 6, 2019	
Implement District - Northeastern	June 3, 2019	
Implement District – Northern	July 1, 2019	
Project Closeout	August 2019	October 2019
<b>Note: These dates are subject to change.</b>		